

DNO 10 La damnation de Faust

Performances

Wednesday	09 June 2027	19.30 hrs
Sunday	13 June 2027	14.00 hrs matinee
Tuesday	15 June 2027	19.30 hrs
Friday	18 June 2027	19.30 hrs
Monday	21 June 2027	19.30 hrs
Thursday	24 June 2027	19.30 hrs
Sunday	27 June 2027	14.00 hrs matinee

Artistic Team

Conductor	Stéphane Denève
Director And Choreographer	Nanine Linning
Visual Artist	Levi van Veluw
Costume Designer	Irina Shaposhnikova
Lighting Designer	Benedikt Zehm
Video Designer	
Dramaturge	Claus Spahn
	Laura Roling
Assistant Conductor	Aldert Vermeulen
Assistant Director	
Assistant Choreographer	
Associate Set Designer	Bart van Merode
Assistant Lighting Designer	
Repetitor	Ernst Munneke
	Nathalie Dang
Language Coach	Nathalie Dang
Directing Intern	

Opera Cast

Marguerite	Angela Brower
Faust	John Osborn
Méphistophélès	Kyle Ketelsen
Brander	

Orchestra/Music

Koninklijk Concertgebouw Orkest	82
Stage Music	scene 9 (bar 27) 2 trumpets + 2 horns (off stage) scene 15 2 horns + 2 trumpets (off stage)
Specific instruments/requirements	2 x amplified harps (see Dans le Ciel, penultimate scene in Part 4)

Chorus

Koor Van De Nationale Opera

Children's Choir

Nieuw Vocaal Amsterdam

Scapino Ballet ca. 25

Notes:

Samenwerking met Scapino Ballet Rotterdam

week 17 - Block 10/D

Tuesday 22 April 2025		20:15	Lady Macbeth
11.45 - 13.30	Production rehearsal	Operastudio 2	

DNO 10 La damnation de Faust

week 21 - Block 11/D

Tuesday 20 May 2025

13.00 - 21.30

Dressing room usage
Kinderkoor Middag of avond

Main Stage

DNO 10 La damnation de Faust

week 48 - Block 5/C

Friday 28 November 2025

19:30 De maagd van Orléans

12.00 - 17.00 Meeting

Vergaderruimte 1K62
(Stemkamer 3)

DNO 10 La damnation de Faust

week 49 - Block 5/D

Sunday 7 December 2025

14:00 I Capuleti e i Montecchi

10.00 - 18.00

Meeting
Meeting artistiek team Damnation

Stemkamer 1

DNO 10 La damnation de Faust

week 50 - Block 6/A

Monday 8 December 2025

10.00 - 18.00

Meeting
Meeting artistiek team Damnation

Stemkamer 1

DNO 10 La damnation de Faust

week 03 - Block 7/B

Tuesday 13 January 2026

10.30 - 18.30

Meeting
Werksessie artistiek team Damnation (11-18u)

Vip Room

DNO 10 La damnation de Faust

week 08 - Block 8/C

Tuesday 17 February 2026		18:00	Tristan und Isolde
10.30 - 11.30	Prepare rehearsal studio Concept & Design presentatie Damnation	Stemkamer 1	
11.30 - 12.30	Presentation	Stemkamer 1	
13.00 - 15.30	Meeting Technische nabespreking Concept & Design presentatie	Stemkamer 1	

DNO 10 La damnation de Faust

week 16 - Block 10/C

Tuesday 14 April 2026		20:15	La Bayadère
08.00 - 10.00	Pre-set up	Main Stage	
10.00 - 12.30	Bauprobe Beperkte technische test (officiële proefbouw verschoven)	Main Stage	
12.30 - 13.30	Break down	Main Stage	

DNO 10 La damnation de Faust

week 24 - Block 12/C

Friday 12 June 2026			20:15	HNB 6 - Masters of Movement
08.00 - 11.00	Pre-set up		Main Stage	
09.00 - 11.00	Presentation Vorbereiding om 9.00u / aanvang presentatie om 10.00u		Souterrain	
11.00 - 12.30	Bauprobe		Main Stage	
	Lunch break			
13.00 - 14.30	Bauprobe		Main Stage	
14.30 - 15.00	Break down		Main Stage	

DNO 10 La damnation de Faust

week 25 - Block 12/D

Thursday 18 June 2026		20:15	HNB 6 - Masters of Movement
11.00 - 12.30	Warming up opwarmen dansers	Grote Studio	
18.00 - 18.30	Warming up Spacing dansers	Main Stage	

DNO 10 La damnation de Faust

week 05 - Block 8/A

Tuesday 2 February 2027			20:00	Salome
10.40 - 13.00	Chorus rehearsal 1		Atrium	
14.00 - 16.00	Chorus rehearsal 2 Dames		Atrium	
Friday 5 February 2027				
11.00 - 13.00	Chorus rehearsal 3 Dames		Atrium	
14.00 - 16.00	Chorus rehearsal 4 Dames		Atrium	

DNO 10 La damnation de Faust

week 06 - Block 8/B

Monday 8 February 2027		
11.00 - 13.00	Chorus rehearsal 5 Heren	Atrium
14.00 - 16.00	Chorus rehearsal 6 Heren	Atrium
Thursday 11 February 2027		
10.40 - 13.00	Chorus rehearsal 7	Atrium
14.00 - 16.20	Chorus rehearsal 8	Atrium

DNO 10 La damnation de Faust

week 07 - Block 8/C

Tuesday 16 February 2027			20:15	Prooi
11.10 - 13.30	Chorus rehearsal 9	Atrium		
14.30 - 16.50	Chorus rehearsal 10	Atrium		
Wednesday 17 February 2027			20:15	Prooi
10.40 - 13.00	Chorus rehearsal 11	Atrium		
14.00 - 16.20	Chorus rehearsal 12	Atrium		
Friday 19 February 2027			20:15	Prooi
11.00 - 13.00	Chorus rehearsal 13 Heren	Atrium		
14.00 - 16.00	Chorus rehearsal 14 Heren	Atrium		

DNO 10 La damnation de Faust

week 08 - Block 8/D				
Monday 22 February 2027				
10.40 - 13.00	Chorus rehearsal 15		Atrium	
14.00 - 16.20	Chorus rehearsal 16 + koorvergadering 15:50-16:50		Atrium	
Wednesday 24 February 2027				
11.00 - 13.00	Chorus rehearsal 17 Heren		Atrium	20:15 Prooi
14.00 - 16.00	Chorus rehearsal 18 Heren		Atrium	
Thursday 25 February 2027				
11.00 - 13.00	Chorus rehearsal 19 Heren		Atrium	20:15 Prooi
14.00 - 16.00	Chorus rehearsal 20 Heren		Atrium	

DNO 10 La damnation de Faust

week 09 - Block 9/A

Monday 1 March 2027		
11.00 - 13.00	Chorus rehearsal 21 Heren	Atrium
14.00 - 16.00	Chorus rehearsal 22 Heren	Atrium
Wednesday 3 March 2027		
11.00 - 13.00	Chorus rehearsal 23 Heren	Atrium

DNO 10 La damnation de Faust

week 10 - Block 9/B

Monday 8 March 2027

10.00 - 17.00

Choreography rehearsal
Start rehearsals Scapino in Rotterdam + decorstukken
(tbd)

Operastudio 1

DNO 10 La damnation de Faust

week 13 - Block 10/A

Friday 2 April 2027

10.10 - 12.30

Chorus rehearsal 24

Let op: aangepaste starttijd ivm middagrepeties

Atrium

13.30 - 15.30

Chorus rehearsal 25

Heren

Atrium

DNO 10 La damnation de Faust

week 14 - Block 10/B

Wednesday 7 April 2027

14.30 - 16.30 Chorus rehearsal 26
Dames

Operastudio 2

DNO 10 La damnation de Faust

week 15 - Block 10/C

Thursday 15 April 2027		19:30	Het Zwanenmeer (deel 2)
14.30 - 16.50	Chorus rehearsal 27	Atrium	

DNO 10 La damnation de Faust

week 16 - Block 10/D

Monday 19 April 2027		
09.00 - 17.00	Build up rehearsal set	STUDIO EXTERN, Amsterdam
12.00 - 13.00	Tuning piano	Operastudio 2
14.00 - 16.20	Chorus rehearsal 28	Atrium
14.00 - 17.00	Music rehearsal principals	Operastudio 2
18.00 - 21.00	Music rehearsal principals	Operastudio 2
Tuesday 20 April 2027		
		20:00 Iolanta
10.30 - 11.30	Presentation to cast & house Na lunchpauze: verplaatsen naar externe studio. 12.00 Lunch break	Operastudio 2
13.00 - 17.00	Production rehearsal soli (2 pauzes a 15 min)	STUDIO EXTERN, Amsterdam
Wednesday 21 April 2027		
		19:30 Het Zwanenmeer (deel 2)
10.00 - 12.00	Pre hand over set	Bouwruimte DA
10.30 - 13.30	Production rehearsal + CHORUS (Start met presentatie)	STUDIO EXTERN, Amsterdam
14.30 - 17.30	Production rehearsal + CHORUS + Dansers (warming up 13.30 - 14.15)	STUDIO EXTERN, Amsterdam
Thursday 22 April 2027		
		20:00 Iolanta
10.30 - 13.30	Production rehearsal Soli	STUDIO EXTERN, Amsterdam
14.30 - 17.30	Production rehearsal Soli	STUDIO EXTERN, Amsterdam
Friday 23 April 2027		
		19:30 Het Zwanenmeer (deel 2)
10.30 - 13.30	Production rehearsal + CHORUS + Soli	STUDIO EXTERN, Amsterdam
14.30 - 17.30	Production rehearsal + CHORUS + Dansers + Soli tba	STUDIO EXTERN, Amsterdam
Saturday 24 April 2027		
		19:30 Het Zwanenmeer (deel 2)
10.30 - 13.30	Production rehearsal Soli	STUDIO EXTERN, Amsterdam

DNO 10 La damnation de Faust

week 17 - Block 11/A

Monday 26 April 2027			
10.30 - 13.30	Production rehearsal Repetitie soli - mogelijk is deze tijd nodig voor verplaatsing repetitiedecor van externe studio naar NO&B.	STUDIO EXTERN, Amsterdam	Not Available: Denève
Tuesday 27 April 2027			
King's Day NO REHEARSALS		King's Day	
			Not Available: Denève
Wednesday 28 April 2027			
08.00 - 09.00	Tuning piano	Grote Studio	Not Available: Denève
09.30 - 17.30	Warming up Dansers Faust	Operastudio 2	
10.00 - 13.00	Production rehearsal + chorus + Dansers 11.30 + Soli tba	Grote Studio	
14.00 - 17.00	Production rehearsal + chorus + Dansers	Grote Studio	
Thursday 29 April 2027			
		20:00	Iolanta
09.30 - 17.30	Warming up Dansers Faust	Operastudio 2	Not Available: Denève
10.00 - 13.00	Production rehearsal + Dansers 11.30	Grote Studio	
14.00 - 17.00	Production rehearsal + Dansers	Grote Studio	
Friday 30 April 2027			
09.30 - 17.30	Warming up Dansers Faust	Operastudio 2	Not Available: Denève
10.00 - 13.00	Production rehearsal + Dansers 11.30	Grote Studio	
14.00 - 17.00	Production rehearsal + chorus + Dansers	Grote Studio	
Saturday 1 May 2027			
10.00 - 13.00	Production rehearsal Soli only	Grote Studio	Not Available: Denève

DNO 10 La damnation de Faust

week 18 - Block 11/B				
Monday 3 May 2027				
10.00 - 13.00	Production rehearsal	Grote Studio	Not Available: Denève	
14.00 - 17.00	Production rehearsal	Grote Studio		
Tuesday 4 May 2027				
09.30 - 13.30	Dressing room usage	Operastudio 1	Not Available: Denève	
09.30 - 13.30	Dressing room usage	Vergaderruimte 1K62 (Stemkamer 3)		
09.30 - 17.30	Warming up Dansers Faust	Operastudio 2		
10.00 - 13.00	Production rehearsal + Dansers v.a. 11.30 + Kinderkoor 10.00 - 13.00	Grote Studio		
14.00 - 17.00	Production rehearsal + Dansers	Grote Studio		
Wednesday 5 May 2027				
	Liberation day			
10.00 - 13.00	Production rehearsal REPT IN ROTTERDAM + Soli + Dansers	STUDIO EXTERN, Amsterdam	Not Available: Denève	
14.00 - 17.00	Production rehearsal REPT IN ROTTERDAM + Soli + Dansers	STUDIO EXTERN, Amsterdam		
Thursday 6 May 2027				
	Ascension Day			
10.00 - 13.00	Production rehearsal REPT IN ROTTERDAM + Soli + Dansers	STUDIO EXTERN, Amsterdam	Not Available: Denève	
14.00 - 17.00	Production rehearsal REPT in ROTTERDAM + Soli + Dansers	STUDIO EXTERN, Amsterdam		
Friday 7 May 2027				
08.00 - 09.00	Tuning piano	Grote Studio	Not Available: Denève	
09.30 - 17.30	Warming up Dansers Faust	Operastudio 2		
10.00 - 13.00	Production rehearsal + kinderkoor + 11.30 Dansers	Grote Studio		
14.00 - 17.00	Production rehearsal + chorus + Dansers Chorus av until 16.30	Grote Studio		
Saturday 8 May 2027				
10.00 - 13.00	Production rehearsal Soli	Grote Studio	Not Available: Denève	

DNO 10 La damnation de Faust

week 19 - Block 11/C

Monday 10 May 2027				
08.00 - 12.00	Build/breakdown assembly hall	Construction Stage	Not Available: Denève	
09.30 - 17.30	Warming up Dansers Faust	Operastudio 2		
10.00 - 13.00	Production rehearsal + Dansers va. 11.30	Grote Studio		
12.30 - 16.00	Build/breakdown assembly hall	Construction Stage		
14.00 - 17.00	Production rehearsal	Grote Studio		
Tuesday 11 May 2027			18:00	Opera diner
08.00 - 12.00	Build/breakdown assembly hall	Construction Stage	Not Available: Denève till 10:00	
09.30 - 17.30	Warming up Dansers Faust	Operastudio 2		
10.30 - 13.30	Production rehearsal + chorus + Dansers v.a. 11.30	Grote Studio		
12.30 - 16.00	Build/breakdown assembly hall	Construction Stage		
14.30 - 17.30	Production rehearsal + chorus + Dansers	Grote Studio		
Wednesday 12 May 2027			19:30	Norma
08.00 - 12.00	Build/breakdown assembly hall	Construction Stage		
09.30 - 17.30	Warming up Dansers Faust	Operastudio 2		
10.00 - 13.00	Production rehearsal + Dansers v.a. 11.30	Grote Studio		
12.30 - 16.00	Build/breakdown assembly hall	Construction Stage		
13.00 - 17.15	Dressing room usage Kinderkoor	Vergaderruimte 1K62 (Stemkamer 3)		
14.00 - 17.00	Production rehearsal + Dansers + Kinderkoor	Grote Studio		
Thursday 13 May 2027				
08.00 - 12.00	Build/breakdown assembly hall	Construction Stage		
09.30 - 17.30	Warming up Dansers Faust	Operastudio 2		
10.00 - 13.00	Production rehearsal + Dansers v.a. 11.30	Grote Studio		
12.30 - 16.00	Build/breakdown assembly hall	Construction Stage		
14.00 - 17.00	Production rehearsal	Grote Studio		

DNO 10 La damnation de Faust

week 19 - Block 11/C

Friday 14 May 2027		
08.00 - 12.00	Build/breakdown assembly hall	Construction Stage
09.30 - 17.30	Warming up Dansers Faust	Operastudio 2
10.30 - 13.30	Production rehearsal + chorus + Dansers v.a. 11.30	Grote Studio
12.30 - 16.00	Build/breakdown assembly hall	Construction Stage
13.30 - 17.45	Dressing room usage Kinderkoor	Vergaderruimte 1K62 (Stemkamer 3)
14.30 - 17.30	Production rehearsal + chorus + Dansers + Kinderkoor	Grote Studio
Saturday 15 May 2027		
10.00 - 13.00	Production rehearsal Soli	Grote Studio
Sunday 16 May 2027		
1st Day of Pentecost		14:00 Participatieproject DNO 26/27
18.00 - 22.00	Pre-set up of scenes and lights OPTIONAL	Main Stage

DNO 10 La damnation de Faust

week 20 - Block 11/D

Monday 17 May 2027		2nd day of Pentecost		
08.00 - 12.00	Pre-set up of scenes and lights		Main Stage	
	12.00 Lunch break			
12.30 - 17.00	Pre-set up of scenes and lights		Main Stage	
	17.00 Dinner break			
18.00 - 23.00	Pre-set up of scenes and lights		Main Stage	
Tuesday 18 May 2027				19:30 Norma
08.00 - 12.00	Pre-set up of scenes and lights		Main Stage	
	12.00 Lunch break			
10.00 - 13.00	Production rehearsal TBD - no original set in studio Soli only		Grote Studio	
12.30 - 14.30	Focussing Timing t.b.c. / OPLEVERING		Main Stage	
14.00 - 17.00	Production rehearsal TBD - no original set in studio Soli only		Grote Studio	
14.30 - 16.00	Break down		Main Stage	
Wednesday 19 May 2027				
08.00 - 09.00	Tuning piano		Orchestra pit	
08.00 - 12.00	Pre-set up of scenes and lights		Main Stage	
	12.00 Lunch break			
09.30 - 12.30	Orchestra rehearsal 1		Het Concertgebouw, Amsterdam	
12.30 - 17.00	Lights		Main Stage	
	17.00 Dinner break			
13.00 - 20.00	Dressing room usage		Dress room 1	
14.00 - 21.30	Choreography rehearsal Optioneel repetitie dansers Faust & opwarming		Grote Studio	
18.00 - 18.30	Preparing for stage rehearsal		Main Stage	
18.30 - 21.30	Production rehearsal + chorus 1 + dansers		Main Stage	
21.30 - 22.30	Techn time (tbd)		Main Stage	

DNO 10 La damnation de Faust

week 20 - Block 11/D

Thursday 20 May 2027		
08.00 - 12.00	Techn time (tbd)	Main Stage
	12.00 Lunch break	
09.30 - 12.30	Orchestra rehearsal 2	Het Concertgebouw, Amsterdam
11.00 - 21.30	Warming up Dansers Faust	Grote Studio
12.00 - 22.00	Dressing room usage	Dress room 1
12.00 - 22.00	Dressing room usage	Dress room 2
12.00 - 22.00	Dressing room usage	Dress room 3
12.00 - 22.00	Dressing room usage	Dress room 4
12.00 - 22.00	Dressing room usage	Dress room 5
12.00 - 22.00	Dressing room usage	Dress room 6
12.00 - 22.00	Dressing room usage	Dress room 7
12.00 - 22.00	Dressing room usage	Dress room 8
12.00 - 22.00	Dressing room usage	Dress room 9
12.00 - 22.00	Dressing room usage	Dress room 10
12.30 - 13.30	Preparing for stage rehearsal	Main Stage
13.00 - 21.30	Dressing room usage Kinderkoor Middag of Avond	Operastudio 2
13.30 - 16.30	Production rehearsal + chorus 2 + Dansers + Kinderkoor Middag of Avond	Main Stage
18.30 - 21.30	Production rehearsal + chorus 3 + Dansers + Kinderkoor Middag of Avond	Main Stage

DNO 10 La damnation de Faust

week 20 - Block 11/D

Friday 21 May 2027			19:30	Norma
09.00 - 14.00	Dressing room usage		Dress room 1	
09.00 - 14.00	Dressing room usage		Dress room 2	
09.00 - 14.00	Dressing room usage		Dress room 3	
09.00 - 14.00	Dressing room usage		Dress room 4	
09.00 - 14.00	Dressing room usage		Dress room 5	
09.00 - 14.00	Dressing room usage		Dress room 6	
09.00 - 14.00	Dressing room usage		Dress room 7	
09.00 - 14.00	Dressing room usage		Dress room 8	
09.00 - 14.00	Dressing room usage		Dress room 9	
09.00 - 14.00	Dressing room usage		Dress room 10	
09.30 - 12.30	Orchestra rehearsal 3		Het Concertgebouw, Amsterdam	
09.30 - 13.30	Dressing room usage Kinderkoor		Operastudio 2	
10.30 - 13.30	Production rehearsal + chorus 4 + Dansers + Kinderkoor		Main Stage	
14.30 - 16.00	Break down		Main Stage	
14.30 - 21.30	Choreography rehearsal Optioneel repetitie dansers Faust & opwarmen		Grote Studio	

DNO 10 La damnation de Faust

week 20 - Block 11/D

Saturday 22 May 2027		
08.00 - 12.30	Pre-set up	Main Stage
11.00 - 13.30	Warming up Dansers Faust	Grote Studio
11.00 - 18.00	Dressing room usage	Dress room 1
11.00 - 18.00	Dressing room usage	Dress room 2
11.00 - 18.00	Dressing room usage	Dress room 3
11.00 - 18.00	Dressing room usage	Dress room 4
11.00 - 18.00	Dressing room usage	Dress room 5
11.00 - 18.00	Dressing room usage	Dress room 6
11.00 - 18.00	Dressing room usage	Dress room 7
11.00 - 18.00	Dressing room usage	Dress room 8
11.00 - 18.00	Dressing room usage	Dress room 9
11.00 - 18.00	Dressing room usage	Dress room 10
13.00 - 17.00	Dressing room usage Kinderkoor	Operastudio 2
14.00 - 17.00	Production rehearsal 5 + Dansers + Kinderkoor	Main Stage
18.00 - 22.00	Techn time (tbd)	Main Stage
22.00 - 23.30	Break down	Main Stage

Sunday 23 May 2027		14:00 Participatieproject DNO 26/27
No rehearsals		

DNO 10 La damnation de Faust

week 21 - Block 12/A

Monday 24 May 2027		19:30	Norma
09.30 - 12.30	Orchestra rehearsal 4	Het Concertgebouw, Amsterdam	
Tuesday 25 May 2027			
08.00 - 09.00	Tuning piano KLIMAATKAMER	Orchestra pit	
08.00 - 12.30	Pre-set up	Main Stage	
10.00 - 11.30	Warming up Dansers Faust	Grote Studio	
10.00 - 19.00	Dressing room usage	Dress room 1	
10.00 - 19.00	Dressing room usage	Dress room 2	
10.00 - 19.00	Dressing room usage	Dress room 3	
10.00 - 19.00	Dressing room usage	Dress room 4	
10.00 - 19.00	Dressing room usage	Dress room 5	
10.00 - 19.00	Dressing room usage	Dress room 6	
10.00 - 19.00	Dressing room usage	Dress room 7	
10.00 - 19.00	Dressing room usage	Dress room 8	
10.00 - 19.00	Dressing room usage	Dress room 9	
10.00 - 19.00	Dressing room usage	Dress room 10	
11.00 - 18.00	Dressing room usage Kinderkoor	Operastudio 2	
12.00 - 12.30	Choreography rehearsal Spacen Balletdancers	Main Stage	
13.30 - 18.00	Piano dress rehearsal + last 15 minutes rehearsal curtain calls	Main Stage	
18.00 - 22.00	Techn time (tbd)	Main Stage	
22.00 - 23.30	Break down	Main Stage	
Wednesday 26 May 2027			
10.00 - 13.00	Sitzprobe + chorus 1	Het Concertgebouw, Amsterdam	
Thursday 27 May 2027			
10.00 - 13.00	Sitzprobe 2	Het Concertgebouw, Amsterdam	
		19:30	Norma

DNO 10 La damnation de Faust

week 21 - Block 12/A

Friday 28 May 2027		
08.00 - 12.30	Pre-set up	Main Stage
11.30 - 21.30	Warming up Dansers Faust opwarmen 11.30 - 12.45 Studio beschikbaar ook voor kinderkoor na w.u.?	Operastudio 2
12.00 - 22.00	Dressing room usage	Dress room 1
12.00 - 22.00	Dressing room usage	Dress room 2
12.00 - 22.00	Dressing room usage	Dress room 3
12.00 - 22.00	Dressing room usage	Dress room 4
12.00 - 22.00	Dressing room usage	Dress room 5
12.00 - 22.00	Dressing room usage	Dress room 6
12.00 - 22.00	Dressing room usage	Dress room 7
12.00 - 22.00	Dressing room usage	Dress room 8
12.00 - 22.00	Dressing room usage	Dress room 9
12.00 - 22.00	Dressing room usage	Dress room 10
13.00 - 21.30	Dressing room usage Eventueel inzingen in studio 2?	Vergaderruimte 1K62 (Stemkamer 3)
13.30 - 16.30	Stage and orchestra rehearsal + chorus 1 + Dansers + Kinderkoor Middag of Avond	Main Stage
18.30 - 21.30	Stage and orchestra rehearsal + chorus 2 + Dansers + Kinderkoor Middag of Avond ca. 200 vrienden de OT zullen bijwonen	Main Stage
22.00 - 23.30	Break down	Main Stage

Saturday 29 May 2027		20:00	IYPC Gala
No rehearsals			

Sunday 30 May 2027		14:00	Norma
18.00 - 22.00	Pre-set up	Main Stage	

DNO 10 La damnation de Faust

week 22 - Block 12/B

Monday 31 May 2027		
08.00 - 12.30	Techn time (tbd)	Main Stage
11.30 - 21.30	Warming up Dansers Faust opwarmen 11.30 - 12.45 Studio beschikbaar ook voor kinderkoor na w.u.?	Grote Studio
12.00 - 22.00	Dressing room usage	Dress room 1
12.00 - 22.00	Dressing room usage	Dress room 2
12.00 - 22.00	Dressing room usage	Dress room 3
12.00 - 22.00	Dressing room usage	Dress room 4
12.00 - 22.00	Dressing room usage	Dress room 5
12.00 - 22.00	Dressing room usage	Dress room 6
12.00 - 22.00	Dressing room usage	Dress room 7
12.00 - 22.00	Dressing room usage	Dress room 8
12.00 - 22.00	Dressing room usage	Dress room 9
12.00 - 22.00	Dressing room usage	Dress room 10
13.00 - 21.30	Dressing room usage Eventueel inzingen in studio 2?	Operastudio 2
13.30 - 16.30	Stage and orchestra rehearsal + chorus 3 + Dansers + Kinderkoor Middag of Avond	Main Stage
18.30 - 21.30	Stage and orchestra rehearsal + chorus 4 + Dansers + Kinderkoor Middag of Avond	Main Stage
22.00 - 23.30	Break down	Main Stage

Tuesday 1 June 2027		
No rehearsals		

Wednesday 2 June 2027		
No rehearsals		

19:30 Norma

DNO 10 La damnation de Faust

week 22 - Block 12/B

Thursday 3 June 2027		
08.00 - 12.30	Pre-set up	Main Stage
13.00 - 18.00	Techn time (tbd)	Main Stage
13.00 - 23.00	Dressing room usage	Dress room 1
13.00 - 23.00	Dressing room usage	Dress room 2
13.00 - 23.00	Dressing room usage	Dress room 3
13.00 - 23.00	Dressing room usage	Dress room 4
13.00 - 23.00	Dressing room usage	Dress room 5
13.00 - 23.00	Dressing room usage	Dress room 6
13.00 - 23.00	Dressing room usage	Dress room 7
13.00 - 23.00	Dressing room usage	Dress room 8
13.00 - 23.00	Dressing room usage	Dress room 9
13.00 - 23.00	Dressing room usage	Dress room 10
16.30 - 17.30	Warming up Dansers	Grote Studio
17.30 - 18.00	Warming up Spacen dansers	Main Stage
18.00 - 23.00	Dressing room usage Kinderkoor	Operastudio 2
19.00 - 23.00	Orchestra dress rehearsal Notes soli after rehearsal in Art Fo (tba)	Main Stage
22.30 - 00.00	Break down	Main Stage

DNO 10 La damnation de Faust

week 23 - Block 12/C

Monday 7 June 2027		
08.00 - 12.30	Pre-set up	Main Stage
13.00 - 18.00	Techn time (tbd)	Main Stage
13.00 - 23.00	Dressing room usage	Dress room 1
13.00 - 23.00	Dressing room usage	Dress room 2
13.00 - 23.00	Dressing room usage	Dress room 3
13.00 - 23.00	Dressing room usage	Dress room 4
13.00 - 23.00	Dressing room usage	Dress room 5
13.00 - 23.00	Dressing room usage	Dress room 6
13.00 - 23.00	Dressing room usage	Dress room 7
13.00 - 23.00	Dressing room usage	Dress room 8
13.00 - 23.00	Dressing room usage	Dress room 9
13.00 - 23.00	Dressing room usage	Dress room 10
16.30 - 18.00	Warming up Dansers	Grote Studio
18.00 - 18.30	Warming up Spacing dansers op toneel	Main Stage
18.00 - 23.00	Dressing room usage Kinderkoor	Operastudio 2
18.30 - 19.00	Notes Notes for chorus (music and staging)	Grote Studio
19.30 - 23.00	Final dress rehearsal	Main Stage
23.00 - 00.30	Break down	Main Stage

DNO 10 La damnation de Faust

week 23 - Block 12/C

Wednesday 9 June 2027		
08.00 - 12.30	Pre-set up	Main Stage
13.00 - 23.00	Dressing room usage	Dress room 1
13.00 - 23.00	Dressing room usage	Dress room 2
13.00 - 23.00	Dressing room usage	Dress room 3
13.00 - 23.00	Dressing room usage	Dress room 4
13.00 - 23.00	Dressing room usage	Dress room 5
13.00 - 23.00	Dressing room usage	Dress room 6
13.00 - 23.00	Dressing room usage	Dress room 7
13.00 - 23.00	Dressing room usage	Dress room 8
13.00 - 23.00	Dressing room usage	Dress room 9
13.00 - 23.00	Dressing room usage	Dress room 10
14.30 - 19.30	Pre-set up	Main Stage
16.30 - 18.00	Warming up Dansers	Grote Studio
18.00 - 18.30	Warming up Spacing dansers op toneel	Main Stage
18.00 - 23.00	Dressing room usage Kinderkoor	Operastudio 2
18.30 - 19.00	Notes Notes for chorus (music and staging)	Grote Studio
19.30 - 22.30	Performance 1	Main Stage
22.30 - 00.00	Break down	Main Stage

DNO 10 La damnation de Faust

week 23 - Block 12/C

Sunday 13 June 2027		
08.00 - 12.30	Pre-set up	Main Stage
08.00 - 18.00	Dressing room usage	Dress room 1
08.00 - 18.00	Dressing room usage	Dress room 2
08.00 - 18.00	Dressing room usage	Dress room 3
08.00 - 18.00	Dressing room usage	Dress room 4
08.00 - 18.00	Dressing room usage	Dress room 5
08.00 - 18.00	Dressing room usage	Dress room 6
08.00 - 18.00	Dressing room usage	Dress room 7
08.00 - 18.00	Dressing room usage	Dress room 8
08.00 - 18.00	Dressing room usage	Dress room 9
08.00 - 18.00	Dressing room usage	Dress room 10
11.00 - 12.30	Warming up Dansers	Grote Studio
11.00 - 18.00	Dressing room usage Kinderkoor	Operastudio 2
12.30 - 13.00	Warming up Spacing dansers	Main Stage
13.30 - 14.00	Notes Notes for chorus (music and staging)	Grote Studio
14.00 - 17.00	Performance 2	Main Stage
18.00 - 19.30	Break down	Main Stage

DNO 10 La damnation de Faust

week 24 - Block 12/D

Tuesday 15 June 2027		
08.00 - 13.00	Pre-set up	Main Stage
13.00 - 23.00	Dressing room usage	Dress room 1
13.00 - 23.00	Dressing room usage	Dress room 2
13.00 - 23.00	Dressing room usage	Dress room 3
13.00 - 23.00	Dressing room usage	Dress room 4
13.00 - 23.00	Dressing room usage	Dress room 5
13.00 - 23.00	Dressing room usage	Dress room 6
13.00 - 23.00	Dressing room usage	Dress room 7
13.00 - 23.00	Dressing room usage	Dress room 8
13.00 - 23.00	Dressing room usage	Dress room 9
13.00 - 23.00	Dressing room usage	Dress room 10
14.30 - 19.30	Pre-set up OPTIE tv belichten tbv Opera in het park	Main Stage
16.30 - 18.00	Warming up Dansers	Grote Studio
18.00 - 18.30	Warming up Spacing dansers	Main Stage
18.00 - 23.00	Dressing room usage Kinderkoor	Operastudio 2
18.30 - 19.00	Notes Notes for chorus (music and staging)	Grote Studio
19.30 - 22.30	Performance 3	Main Stage
22.30 - 00.00	Break down	Main Stage

DNO 10 La damnation de Faust

week 24 - Block 12/D

Friday 18 June 2027		
13.00 - 23.00	Dressing room usage	Dress room 1
13.00 - 23.00	Dressing room usage	Dress room 2
13.00 - 23.00	Dressing room usage	Dress room 3
13.00 - 23.00	Dressing room usage	Dress room 4
13.00 - 23.00	Dressing room usage	Dress room 5
13.00 - 23.00	Dressing room usage	Dress room 6
13.00 - 23.00	Dressing room usage	Dress room 7
13.00 - 23.00	Dressing room usage	Dress room 8
13.00 - 23.00	Dressing room usage	Dress room 9
13.00 - 23.00	Dressing room usage	Dress room 10
14.30 - 19.30	Pre-set up	Main Stage
16.30 - 18.00	Warming up dansers	Grote Studio
18.00 - 18.30	Warming up Spacing dansers	Main Stage
18.00 - 23.00	Dressing room usage Kinderkoor	Operastudio 2
18.30 - 19.00	Notes Notes for chorus (music and staging)	Grote Studio
19.30 - 22.30	Performance 4	Main Stage
22.30 - 00.00	Break down	Main Stage

DNO 10 La damnation de Faust

week 25 - Block 13/A

Monday 21 June 2027		
13.00 - 23.00	Dressing room usage	Dress room 1
13.00 - 23.00	Dressing room usage	Dress room 2
13.00 - 23.00	Dressing room usage	Dress room 3
13.00 - 23.00	Dressing room usage	Dress room 4
13.00 - 23.00	Dressing room usage	Dress room 5
13.00 - 23.00	Dressing room usage	Dress room 6
13.00 - 23.00	Dressing room usage	Dress room 7
13.00 - 23.00	Dressing room usage	Dress room 8
13.00 - 23.00	Dressing room usage	Dress room 9
13.00 - 23.00	Dressing room usage	Dress room 10
14.30 - 19.30	Pre-set up	Main Stage
16.30 - 18.00	Warming up	Grote Studio
18.00 - 18.30	Warming up Spacing dansers	Main Stage
18.00 - 23.00	Dressing room usage Kinderkoor	Operastudio 2
18.30 - 19.00	Notes Notes for chorus (music and staging)	Grote Studio
19.30 - 22.30	Performance 5 HD	Main Stage
22.30 - 00.00	Break down	Main Stage

DNO 10 La damnation de Faust

week 25 - Block 13/A

Thursday 24 June 2027		
13.00 - 23.00	Dressing room usage	Dress room 1
13.00 - 23.00	Dressing room usage	Dress room 2
13.00 - 23.00	Dressing room usage	Dress room 3
13.00 - 23.00	Dressing room usage	Dress room 4
13.00 - 23.00	Dressing room usage	Dress room 5
13.00 - 23.00	Dressing room usage	Dress room 6
13.00 - 23.00	Dressing room usage	Dress room 7
13.00 - 23.00	Dressing room usage	Dress room 8
13.00 - 23.00	Dressing room usage	Dress room 9
13.00 - 23.00	Dressing room usage	Dress room 10
14.30 - 19.30	Pre-set up	Main Stage
16.30 - 18.00	Warming up	Grote Studio
18.00 - 18.30	Warming up Spacing dansers	Main Stage
18.00 - 23.00	Dressing room usage Kinderkoor	Operastudio 2
18.30 - 19.00	Notes Notes for chorus (music and staging)	Grote Studio
19.30 - 22.30	Performance 6 HD	Main Stage
22.30 - 00.00	Break down	Main Stage

DNO 10 La damnation de Faust

week 25 - Block 13/A

Sunday 27 June 2027		
08.00 - 12.30	Pre-set up	Main Stage
08.00 - 18.00	Dressing room usage	Dress room 1
08.00 - 18.00	Dressing room usage	Dress room 2
08.00 - 18.00	Dressing room usage	Dress room 3
08.00 - 18.00	Dressing room usage	Dress room 4
08.00 - 18.00	Dressing room usage	Dress room 5
08.00 - 18.00	Dressing room usage	Dress room 6
08.00 - 18.00	Dressing room usage	Dress room 7
08.00 - 18.00	Dressing room usage	Dress room 8
08.00 - 18.00	Dressing room usage	Dress room 9
08.00 - 18.00	Dressing room usage	Dress room 10
11.00 - 12.30	Warming up Dansers	Grote Studio
11.00 - 18.00	Dressing room usage Kinderkoor	Operastudio 2
11.00 - 18.00	Dressing room usage Kinderkoor	Operastudio 2
12.30 - 13.00	Warming up Spacing dansers	Main Stage
13.30 - 14.00	Notes Notes for chorus (music and staging)	Grote Studio
14.00 - 17.00	Performance 7	Main Stage
18.00 - 21.00	Break down	Main Stage

DNO 10 La damnation de Faust

week 26 - Block 13/B

Monday 28 June 2027		
08.00 - 12.00	Build/breakdown assembly hall	Construction Stage
12.30 - 17.00	Build/breakdown assembly hall	Construction Stage
Tuesday 29 June 2027		
08.00 - 12.00	Build/breakdown assembly hall	Construction Stage
12.30 - 17.00	Build/breakdown assembly hall	Construction Stage
Wednesday 30 June 2027		
08.00 - 12.00	Build/breakdown assembly hall	Construction Stage
12.30 - 17.00	Build/breakdown assembly hall	Construction Stage